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) FISCAL YEAR 1993

Program
Subprogram Baseline Current
Cost Account RActivity wWe Schedule Early Day's
Work Pkg Number Managerx Type Milestone Description Date Finish Behind
00001 Rocky Flats Plant
A Environmental Restoration Program
AR . ER Remedial Action
ANO1 oUfl 861 Hillside
12011 oufl BBl Hillside Assessment
985 Ges, C.B. External Milestone SUBMIT DRAFT PHASE IIIX REI/RI TO EP 28-0CT-92 28-0CT-92* 0
800 Gee, C.B. External Milestone TECHNICAL MEMO NO. 10 TO CDII/EPA 26-JAN-93 10-MAR-93* 43
993 Gee, C.B. External Milestone SUBMIT FINAL PHASE III RFI/RI TO CD 05~APR-93 18-JUN-93 74
802 Gee, C.B. External Milestone TECHNICAL MEMO NO. 11 TO CDH/EPA 13-APR-93 20~JUL-93 98
806 Gee, C.B. External Milestone DRAFT CMS/FS REPORT SUBMITTED TO DO 28-JUN-93 01-0CT-93 95
809 Gee, C.B. External Milestone STATUS REPORT OF AGENCY REVIEW PROG 24-SEP-93 07-JAN-94 105
12014 oUfl IRA O&M
041 Burmeister, External Milestone © 891 TREATMENT SYS QUARTERLY REPORT 01-FEB-93 29-JAN-33* ©
042 Burmelster, External Milestone 891 TREATMENT SYS QUARTERI)Y REPORT2 30-APR-93 30~-APR-93 O
043 Burmeister, External Milestone 891 TREATMENT SYS QUARTERLY REPORT 30-JUL-93 30-JUL-93 ©
AnO02 ~ 0oul2 903 Pad Area
12021 0U%2 Assessment
52 pille, E.A. External Milestone SUBMIT REVISED RI/FS SCHEDULE 16-DEC-92 16-DEC-92* 0
36 pille, E.A. External Milestone SUBMIT SURFICIAL SOIL SAMPLING TM 08-JAN-93 0B-JAN-93* O
71 pille, E.A. External Milestone SUBMIT DRAFT EXPOSURE TM 15-JAN-93 15-JAN-93* O
'+ 81 Dille, E.A. External Milestone SUBMIT DRAFT MODELING TM 15-JAN-93 15-JAN-93* O
42 Dille, E.A. External Mllestone SUBMIT PHASE II RFI/RI BEDROCK TECH 01-MAR-93 03-MAY-93 63
91 Dille, E,A. External Milestone SUBMIT DRAFT COC TM " 04-JUN-93 07-JUN-93 3
101 pille, E.A. External Milestone SUBMIT DRAFT TOXICITY TM 24-JUN-93 25-JUN-93 1
12022 ouf2 881 Hillside Remediatlion IRA O&M )
008 Burmeister, External Milestone OU2 TREATMENT SYS QUARTERLY RPT 1 01-FEB-93 29-JAN-93* O
009 Burmeister, External Milestone O0U2 TREATMENT SYS QUARTERLY RPT 2 30-APR-93 30-APR-93 O
065 Burmeister, External Milestone SUBMIT DRAET TSR 18-MAY-93 18-MAY-93 O
067 Burmeister, External Mllestone SUBMIT FINAL TSR 13-JUL~93 13-JUL-93 ©
010 Burmeister, External Milestone QU2 TREATMENT SYS QUARTERLY RPT 3 02-AUG-93 02-AUG-93 O
12024 OUE2 Remediation IRA (Sub-Surface)
410 Koffer, J. External Milestone SBMT. SOIL VAPOR SURV. TO EPA/CDH 27-0CT-92 27-0CT-92* 0
140 Koffer, J. External Milestone SUBMIT DRAFT TEST PLAN TO CDH/EPA-S 29-0CT~92 29-0CT-92* O
435 Koffer, J. External Milestone SUBMIT FINAL SVS WORKPLAN 24-NOV~92 24-NOV-92*% 0
170 Koffer, J. External Milestone SUBMIT FINAL TEST PLAN SITE {1 12-JAN~93 12-JAN-93* 0
190 Koffexr, J. External Milestone FINAL TEST PLAN APPROVED SITE {1 08-FEB-93 11-FEB-93* 3
540 Koffer, J. External Milestone Submit Drfttest to CDH/EPA Site2 05-APR-93 07~JUN-93 63
570 Koffer, J. External Milestone Submit Final Test Plan Site2 07-JUN~93 06-AUG-93 60
590 Koffer, J. External Milestone Final Test Flan Approved Site2 21-JUN~93 20-AUG-93 60
740 Roffer, J. External Milestone Submit Draft Plan CDH/EPA Site3 30-AUG~93 29-0CT-93 60
AAO3 oU#3 Offsite Areas
12031 OU#3 Offsite Areas Assessment
1010 Guillaume, M External Milestone SUBMIT T¥ TO AGENCY-CONTAINMENTOF C 28~JUN-93 18-AUG-93 51
1105 Guillaume, M External Milestone SUBMIT TM TO AGENCY-HHRA TOXICITY T 10-AUG-93 30-SEP-~93 51
AAO4 oU#4 Solar Ponds

* Actual Finish
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Pericd Start 'Date: 01-MAR-1993 STATUS THROUGH 28-MAR-1993 Run Date: 07-Apr-1993 16:08
* Period End Date: 28-MAR-1993 ROCKY FLATS PLANT Repoxrt: PCS-035-5
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) FISCAL YEAR 1993
Program
Subprogram Baseline Current
Cost Account Aotivity WP Schedule Early Day'’s
Work Pkg Number Manager Type Milestone Description Date Finish Behind
12041 OUt4 Assessment
02102 Ogg, R.T. External Milestone VADOSE ZONE TECH MEMO 24-DEC-92 24-DEC-92* 0
02152 Ogg, R.T. External Milestone FPREFARE ENV EVAL TECH MEMO, COORD P 15-MAR-93 15-MAR-93* 0O
ANOS oUf5 Woman Creek
12051 OU#5 Woman Creek Assessment
05011 Mast, E.C. External Milestone SUB T™ 2 MAG & GEOPHYSICS IHSS 115, 14-JAN-93 09-0CT-92* 0O
05002 Mast, E.C. External Milestone SUB TM 1 SURFACE WATER & SED SAMMPLI 30-NOV-92 13-0CT-92* O
05016 Mast, E.C. External Milestone SUB TM 3 SOIL SAMPLING 11ISS 115 - L 07-MAY-93 26-JAN-33* O
05036 Maat, E.C. External Milestone SUB TM 7 SOIL BORINGS 1iiSS 133 AsH 14-SEP-93 19-FEB-93* 0
05026 Mast, E.C. External Milestone sUB T™ 5 SOIL GAS IHSS 115 - I.ANDFI 07-MAY-93 25-MAR-93* 0
05031 Mast, E.C. External Milestone SUB TM 6 CONE PENTROMETER INSS 115 14-APR-93 25-MAR-93* O
05021 Mast, E.C. External Milestone sUp TM 4 SOIL SAMPLING IHSS 133 - A 07-JUN-93 O01-APR-93 O
05041 Mast, E.C. External Milestone ' SUB TM 8 MONITORING WELLS IHSS 115 14-MAY-93 01-JUN-93 18
05046 Mast, E.C. External Milestone SUB TM 9 MONITORING WELLS 1ils5 133 14-MAY-93 01-JUN-93 18
ANO6 QU#6 Walnut Creek
12061 OU#6 Walnut Creek Assessment
1486 Laurin, P.J. External Milestone END PHASE I RI FIELDWORK 30-JUN-93 15-FEB-93* 0
15815 Laurin, P.J. External Milestone COMPLETE PRIMARY FIELD OPERATIONS 23-FEB-93 15-FEB-93* O
14915 Laurin, P.J. External Milestone START HHRA 01-JUN-93 19-MAR-93* O
1492 Laurin, P.J., External Milestone HIRA EXPOSURE TM 01-JUL-93 21-APR-93 O
1493 Laurin, P.J. External Milestone HHRA MODELING TM 01-JUL-93 21-APR-93 O
1494 Laurin, P.J. External Milestone HHRA CONTAMINANT OF CONCERN 1M 15-SEP-93 06~JUL-93 O
1495 Laurin, P.J. External Milestone HHRA TOXICITY FACTORS TM 15-SEP-93 06-JUL-93 O
AAO7 OU#7 Present Landfill
12071 OU#7 Assessment Phase 1
030 0'Rourke, T. External Milestone  BEGIN MOBILIZATION/FIELDWORK OU7 13-0CT-92 13-0CT-92* O
130 O’ Rourke, T. External Milestone COMPLETION OF DRAFT TECII MEMO’S 1&2 19-FEB-93 29-JAN-93* 0
085 0’ Rourke, T. External Milestone PHASE 1 FIELDWORK COMPLETE 30-APR-93 21-MAY-93 21
180 0’ Rourke, T. External Milestone SUBMIT DRAFT RFI/RI PUASE 1 REPORT 30-SEP-93 13-0CT-93 13
AMOS ou#8 700 Area
12081 OoU#8 700 Area Assessment
1325 Peterman, B. External Milestone SUBMIT DRAFT FINAL WORK PLAN 09-DEC-92 13-NOV-92* O
1326 Peterman, B. External Milestone SUBMIT FINAL WORK PLAN TO DOE/RFO 22-DEC~92 30-NOV-92* 0
133 Peterman, B. External Milestone IAG SUBMITTAL OF FINAL WORK PLAN 23-DEC-92 01-DEC-92* 0
1345 Peterman, B. External Milestone  AGENCY COMMENTS ONN FINAL WORK PLAN 08-FEB-93 15-JAN-93* 0
1355 Peterman, B. External Milestone SUBMIT PREL FINAL WORK PLAN 02-MAR-93 19-FEB-93* 0
1375 Peterman, B. External Milestone SUBMIT FINAL WORK PLAN REV'S & COMM 22-MAR-93 26-FEB-93* 0
1385 Peterman, B. External Milestone ANTICIPATED AGENCY APPROVAI. OF FINA 05~-APR-93 29-MAR-93 O
1475 Peterman, B. External Milestone SUBMIT INITIAL RAD SURVEY RESULTS 21-JUN-93 13-JUL-93 22
1395 Peterman, B. External Milestone SUBMIT INITIAL EE SURVEY RESUILTS 03-SEP-93 17-SEP-93 14
1545 Peterman, B. External Milestone SUBMIT DRAFT FIELD SAMPLING PLAN FO 13-SEP-93 29-SEP~-93 16
AAO9 OU#9 OPWL '
12091 OU49 OPWL Assessment Phase 1
024 Houk, 2. External Milestone SUBMIT PROCUREMENT PACKAGE 28~-JAN-93 27-JAN-83* O
042 Houk, Z. External Milestone BEGIN DATA COMPILATION 14-APR~93 30~APPR-93 16
044 Houk, 2Z. External Milestone END DATA COMPILATION 17-JUN-93 06-JUL-93 19

* Actual Finish



period Start Date: O1-MAR-1993
Period End Date: 28-MAR-1993
Project: PSWBS2

Program
Subprogram

Cost Account Activity WP

Work Pkg

AALO
12101

AAll
12111

RAR12
12121

AA13
12131

AA14
12141

AAlS
12151

AN18
12181

AR19

Number Managex Type

052 Houk, 2. External Milestone
054 Houk, 2. External Milestone
OU#10 Othexr Outside Closures

OU#10 Assessment Phase 1

0250 Anderson, G. External Milestone
0350 Mnderson, G. External Milestone
0450 Anderson, G. External Milestone
0380 Anderson, G. External Milestone
OUf11 West Sprayfield

OU#l1ll Assessment Phase 1

010 O’ Rourke, T. External Milestone
030 0’ Rourke, T. External Milestone
080 0’'Rourke, T. External Milestone
oufl12 400/800 Area

OU§12 400/800 Area Assessment

3271 Anderson, G. External Milestone
3275 Anderson, G. External Milestone
0715 Anderson, G. External Milestone
0718 Anderson, G. External Milestone
OU#13 100 Area

OU#13 100 Area Assessment

088 McHugh, M.F. External Milestone
091 McHugh, M.F. External Milestone
093 McHugh, M.F. External Milestone
QU$14 Radioactive Sites

OU#14 Radioactive Sites Assessment

110 Hayes, C.H. External Milestone
1125 Hayes, C.H. External Milestone
114 Hayes, C.H. External Milestone
OU#15 Inside Building Closures

OU#15 Inside Building Closures

015 Schubbe, D. External Milestone
017 Schubbe, D. External Milestone
0317 Schubbe, D. External Milestone
025 Schubbe, D. External Milestone
042 Schubbe, D. External Milestone
055 Schubbe, D. External Milestone
H20 Management (On Site)

On-Site H20 Management

011 Mende, E.W. External Milestone
031 Mende, E.W. External Milestone
013 Mende, E.W. External Milestone
032 Mende, E.W. External Milestone
015 Mende, E.W. External Milestone
033 Mende, E.W. External Milestone
Sitewide Activities

* Actual Finish

STATUS THROUGH 28-MAR-1993
ROCKY FLATS PLANTY

PROGRAM MILESTONES REPORT (EXTERNAL ONLY)

FISCAL YEAR 1993

Milestone Description

SUBMIT PRELIMINARY DRAFT TECH MEMO
SUBMIT DRAFT TECH MEMO #1

MTS PROCUREMENT PROCESS COMPLLTE
PERMITTING & MOBILIZATION COMPLETE
BEGIN PHASE 1 RI FIELDWORK

REMOVAL OF IiISS STORAGE I1TEMS COMFL

AWARD CONTRACT
BEGIN FIELDWORK OU 11
BEGIN ENVIRONMENTAL EVALUATIOHN

SUBMIT FINAL PH I RFI/RI WORKPLAN
WORKPLAN APPROVAL

BEGIN PHASE I RI FIELDWORK
PERMITTING AND MOBILIZING

FINNL, WORKPLAN SUBMITTAL
RE~SUBMITTAL OF FINAL WORKPUAN
ANTICIPATED APPROVAL OF FINAL WORKP

FINAL WORK PLAN SUBMITTAL
RESUBMITTAL OF WORK PLAN FOR FINAL
FINAL WORKPLAN APPROVAL

Assessment Phs 1

SUBMIT FINAL PHASE 1 RFI/RI WORKPLA
SUBMIT REVISED FINAL RFI/RI WORK PL
SUBMIT PROCUREMENT PACKAGE TO DOE/R
PHASE 1 RFI/RI WORKPLAtl APPROVAL
SUBMIT H&SP, IMPL.PLAN, §STATUS REPOR
END FIELDWORK OU Hm\WH>ch,UOH\wWO

Present testimony to CWQCC on Segme

1st Qtr Status Report on WP{12610 t
Deliver Draft WMP to DOE

2nd Qtr Status Report on WPELZ610 t
Deliver revised SWMP to RFO

3rd Qtr Status Report on WP E12610 t

Baseline
Schedule
Date

20-AUG-93
13-SEP~-93

14-APR-93
04~-MAY-93
04-MAY-93
15-JUN-93

01~JUN-93
30-JUL-93
30~JUL-93

05-0CT-92
20~JAN-93
06-MAY-93
29-APR-93

09-0CT-92
22-FEB-93
15-MAR-93

19-0CT~-92
19-FEB-93
12-MAR-93

26-0CT-92
12-FEB-93
11-MAR-93
06-APR-93
01-JUN-~-93
30-SEP-93

07-DEC-92
01-FEB~93
31-MAR-93
03-MAY~-93
01-JUN-93
02-AUG-93

Run Date:

07-Apr~1993 16:08

Report: PCS-035-5

Page: 3

Current
Early
Finish
08-SEP~93
29-SEP-93

30-APR-93
05-MAY-93
05-MAY-93
01-JUN-93

01-JUN-93
30~-JUL~-93
30-JUL-93

05-0CT-92*
03-NOV-92+*
06-MAY-93
07-JUL-93

09-0CT-92¢
26~MAR-93
31-MAR-93

19-0CT-92*
26-MAR-93
26-MAR-93

26-0CT-92*
14-JAN-93*
01-MAR-93*
06-~NnPR-93
16-APR-93
09-SEP-93

07~DEC-92*
29~JAN-93*
31-MAR-93
03-MAY-93
01~JUN-93
02-AUG-93

Day’s
Behind
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Period’Start Date: O1-MAR-1993
Period End Date: 28~MAR-1993
Prpoject: PSWBS2

Program
Subprogram
Cost Account Activity Wp
Work Pkg Number Manager Type
12192 Sitewide Treatability Studies
1357 Harris, M.J. External Milestone
1511 Harris, M.J. External Milestone
1359 Harris, M.J. External Milestone
1517 Harris, M.J. External Milestone
2431 Harris, M.J. External Milestone
1304 Harris, M.J. External Milestone
0226 Harris, M.J. External Milestone
1526 Harris, M.J. External Milestone
0711 Harris, M.J. External Milestone
1303 Harris, M.J. External Milestone,
1156 Harris, M.J. External Milestone
2318 Harris, M.J. External Milestone
12193 ER Operations Mgmt
3300 Wisehart, R. External Milestone
3400 Wisehart, R. External Milestone
3700 Wisehart, R. External Milestone
3500 Wisehart, R. External Milestone
12194 Information Management :
401 Paliani, M.A External Milestone
402 Paliani, M.A External Milestone
403 Paliani, M.A External Milestone
404 Paliani, M.A External Milestone
12195 Sitewide Characterization Studies
001 Lovseth, T.P External Milestone
002 Lovseth, T.P External Milestone
003 Lovseth, T.P External Milestone
004 Lovseth, T.P External Milestone
005 Lovseth, T.P External Milestone
006 Lovseth, T.P External Milestone
12196 Sitewide IA/IRAP
200 Buddy, M. External Milestone
301 Buddy, M. External Milestone
500 Buddy, M. External Milestone
12199 Analytical Support Services (ER)
0150 white, P.J. External Milestone
0154 White, P.J. External Milestone
0155 White, P.J. External Milestone
0157 White, P.J. External Milestone
0160 White, P.J. External Milestone
0162 White, P.J. External Milestone
0178 White, P.J. External Milestone
0165 White, P.J. External Milestone
0167 White, P.J. External Milestone
0169 White, P.J. External Milestone
0171 White, P,J. External Milestone

* Aetnal Finish

STATUS THROUGH 28-MAR-1993
ROCKY FLATS PLANT

PROGRAM MILESTONES REPORT (EXTERNAJL ONLY)

FISCAL YEAR 1993

Milestone Description

Cmplt. 1st Draft Ann. Rpt.
SUBMITTAL OF DRAFT WORKPLAN TO DOE
Delivery of Final Report to DOE
SUBMITTAL OF DRAFT WORKPLAN TO EPA/
Notify DOE of Operational ICP-MS

Qrtly. Revw. w/DOE-CDI-EPA

Del. Drft Rpt on Pncrt. Eval. to
DO

Progress Rpt. to DOE (hdsorp. T.S.}
Treatability Study Rpt. from AWC
Qrtly. Revw. w/DOE-CDII-EPA

Deliver TS Report to DOE (TRU/Clear
Del. Rpt. to DOE on Plasma Mltr.
T3

1.R.R. Ortly. Update

Hist. Rel. Rpt/Qtrly Update

Revsd. H.R.R. Dlvd. to Reg.
hgencie .
H.R.R. Qtrly Update Rpt.

]st Qtr. 1.8 Status Rpt to DOE

2nd Qtr.I.S. Status Rpt. Lo DOE
3rd Qtr., I.S. Status Rpt. to DOE
4th Qtr. I.S. Status Rpt. to DOE

Draft Deep Seismic Report
Draft Shallow Seismic Report
Letter stating acquisition of tape

G.W.

Recharge/Unstrtd Zone Rpt.

Background Geochem.

Charac.

Rpt.

Alluvial Mapping Report

Submit Procurement Package

Complete Technical Evaluation
Contract Award

Oct. Rpt to Proj. Mgrs.-Smpl.Status
Nov. Rpt. to Proj.
Mgrs.-Smpl.Statu

Complete Resp. to EPA hudit

Dec. Rpt. to Proj.
Mngrs.Smpl.Statu

Jan. Rpt. to Proj. Mgrs. Smpl.
Stat

Feb. Rpt to Proj. Mgrs. Smpl.
Statu .

Issue Final Validation Plan

March Rpt. To Proj Mgrs. Smpl.Statu
April Rpt.to Proj. Mgrs.Smpl. Statu
May Rpt. to Proj. Mgrs.  Sample
Stat

June Rpt.to Proj.

Mgrs.Smple Status

Baseline
Schedule
Date

13-NOV-92
04-DEC-92
22~FEB-93
01-FEB-93
01-JUN-93
25~JUN-93
02~AUG-93

16-AUG-93
01-JUN-93
30-SEP-93
16-SEP-93
30-SEpP-93

29-JAN-93
30-APR-933
30-APR-93

30-JUL-93

04-JAN-93
31-MAR-93
30-JUN-93
30-SEP~93

24-DEC~92
26-FEB-93
30-APR-93
30-SEP-93
30-SEP-93
30-SEP-93

26~JNH-93
14-JUN-93
19-JUL-93

30-NOV-92
15-DEC-92

08-JAN-93
29-JAN-93

26-FEB-93
31-MAR-93
29-NPR-93
30-APR-93
28-MAY-93
30-JUN-93

30-JUL-93

Run Date: 07-Apr-19%93 16:08
Report: PCS-035-5
Page: 41

Current
Early Day’s
Finish

13-NOV~92* 0
04-DEC~92* 0
23-FEB-93* 1
03-MAR-93* 30
01-JUN-93 0
25-JUN-93 ©
13-sgp-93 4

14-Sgp-93 29
21-Sgp-93 112
30-SEP-93 0

15-DEC-93 90
04-JAN-94 96

29-JAN-93*
30-APR-93
30~-APR-93

(e eR o]

30-JUL-93

o

15-JAN-93*
31-MAR-93
30-JUN-93
30-SEP-93

Qoo
[

24-DEC-92*
19-FEB-93*
30-APR-93
30-sgp-93
30-SEP-93
30-SEP-93
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12-FEB-93*
14-JUN-93
19-JUL-93

o Q

30-NOV-92*
15-DEC-92*

(=R

24-DEC-92*
28~JAN-93*

Qo

26-FEB-93*
05-MAR-93*

29-APR-93
30-APR-923
28-MAY-93
30~-JUN-93

<o QOoQoO o [«

30-JUL-93
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period Start Date: 01-MAR-1993

Period End Date: 2B8-MAR-1993
ptoject: PSWBS2
Program
Subprogram
Cost Account Aotlvity Wp
Work Pkg Number Manager Type
0173 White, P.J. External Milestone
0175 White, P.J. External Milestone
AA21 Pondcrete Project
12042 oU#4 Pond Sludge Processing
9011 Riley, J.B, External Milestone
9024 Riley, J.H. External Milestone
9028 Riley, J.H. External Milestone
12214 Water Management
0043 Boyle, R.W. External Milestone
0056 Boyle, R.W. External Milestone
AB Program Management Support *
ABO1 Program Management
12501 Program Management
0320 Hunt, W.A. External Milestone
0340 Hunt, W.A. External Milestone
0120 Hunt, W.A. External Milestone
0820 Hunt, W.A. External Milestone
0140 Hunt, W.A. External Milestone
0360 Hunt, W.A. External Milestone
0160 Hunt, W.A. External Milestone
0390 Hunt, W.A. External Milestone
12502 IAG Amendment -
0140 Arndt, M.B, External Milestone
0160 Arndt, M.B. External Milestone
ABO2 Program Support
12503 Program Support
032 Medal, L.C. External Milestone
038 Medal, L.C. External Milestone
034 Medal, L.C. External Milestone
036 Medal, L.C. External Milestone
12504 ER Quality Program Implementation
012 Schmidt, T.D External Milestone
014 Schmidt, T.D External Milestone
0l6 Schmidt, T.D External Milestone
018 Schmidt, T.D External Milestone
12505 Community Relations
0120 Smith, T.J. External Milestone
0140 Smith, T.J. External Milestone
0160 Smith, T.J. External Milestone
0180 Smith, T.J. External Milestone
AC Treatment/Storage/Disposal
ACO1 Treatment/Storage/Disposal
12601 Treatment/Storage/Disposal
0120 Anderson, G. External Milestone
0320 Anderson, G. External Milestone
0401 Anderson, G. External Milestone

* pctual Finish

STATUS THROUGH 28-MAR-1993
ROCKY FLATS PLANT

PROGRAM MILESTONES REPORT AGXHMﬂZ>H ONLY)

FISCAL YEAR 1993

Milestone Description

Jul. Rpt to Proj. Mgrs. Smple
Statu
Aug. Rpt. To Proj. Mgrs.

Smpl.Statu

WINTERIZE/STORE EQUIPMENT C POND
REC OF DECISION FOR RPPLICABILITY O
COMPLETE 4700.1 IMPLEMENTATION REPO

END COLD S§.0. TEST ON EVAPORATORS
BLDG 910 PORTABLE EVAPS (3) OPERATI

SUBMIT ROADMAP ADDENDA TO DOFR
SUBMIT 95-99 5YP ISSUES INTENT DOC.
SUBMIT EM-40 BASELINE TO DOE

DRAFT EM MANAGEMENT PLAN

SUBMITREVISED EM-40 BASELINE TO DOE
SUBMIT 95-99 ADS’S TO DGR
SUBMITREVISED EM-40 BASELINE LASED

SUBMIT DRAET FY94 SSP TO DOE

COMPLETE STRATEGY DOCUMENT
COMPLETE REVISED STRATEGY UOﬂCZMZH

PROVIDE UPDATED CAPABILITY HOTEBOOK
PROVIDE COMPREHENSIVE TREATMENT&MGH
PROVIDE CONSORTIUM CAPARILITIES SEM
PROVIDE WASTE QUALITY TOXICITY LITE

QUARTERLY Q.A. REPORT

QUARTERLY Q.A. REPORT

QUARTERLY Q.A. REPORT

QUARTERLY Q.A. REPORT )
QUARTERLY PUBLIC INFORMATION MEETIN
QUARTERLY PUBLIC INFORMATION MEETIN
QUARTERLY PUBLIC INFORMATION MEETIN

QUARTERLY PUBLIC INFORMATION MEETIN

LETTER REPORT (REMEDIAL TECH. KNOWL
LETTER REPORT SUMMARIZING TREATMENT
LETTER REPORT SUMMARIZING CONTAMINA

Baseline
Schedule
Date

30-SEP-93

18-DEC-~92
19-MAR-93
16-FEB-~93

04-MAY-93
27-JUL~93

11-DEC-92
15-JAN-93
24-DEC~-92
29-JAN-93
26-FEB-93
26-FEB-93
30-JUL-93
30-JUL-93

30-NOV-92
29-JAN-93

29-JNAN-93
15-JAN-93
15-FEB-93
04-JAN-93

22-JAN-93
23~APR-93
23-JUL-93
30-SEP-93

24-DEC-92
26-MAR-93
25-JUN-93
30-SEP~93

26-FEB-93
26-FEB-93
23-APR-93

Run Date: 07-Apr-1993 16:08

Report: PCS8-035-5

Page: 5

Current
Early
Finish

27-AUG-93

30-SEP-93

18-DEC-92*
26-MNPR-93
26-MAR-93

04-MAY-93
24~AUG~-93

11-pEC-92*
15-JAN-93*
29-JAN-93*
29~JAN-93*
26-FEB-93*
26~-FEB-93*
30~-JuL-93

30-JUL-93

24-DEC-92*
29-JAN-93*

29-JAN-93%
29-JNN-93*
08-MAR-93*
15-MAR-93*

22-JAN-93°
23-APR-93
23-JuL-93
30-5EP-93

08-DEC-92*
26-MAR-93
25-JUN-93
30-SEP-93

01-MAR-93*
09~MAR-93*
23~-APR-93

-~ O

38

11
0



-
» .

period Start Date: 01-MAR-1993
pPeriod End Date; 28-MAR-1993
PEoject: PSWBS2

STATUS THROUGH 28-MAR-1993 Run Date: 07-Apr~1993 16:08
ROCKY FLATS PLANT Report: pPCS-035-5
PROGRAM MILESTONES REPORT (ECXTERHAL ONLY) Page: 6
FISCAL YEAR 1993

Program -
Subprogram . Baseline Current
Cost Account Actlvity WP Schedule Early Day's
Work Pkg Number  Manager Type Milestone Description Date Finish Behind
12606 iDM Handling & Storage
0130 Demos, N.S. External Milestone QUARTERLY STATUS REPORT 22-JAN-93 29-JAN-93* 7
0140 Demos, N.S. External Milestone QUARTERLY STATUS REPORT 23-APR-93 23-APR-93 O
0150 Demos, N.S. External Milestone QUARTERLY STATUS REPORT 23-JUL-93 23-JUL-93 O
0160 Demos, N.S. External Milestone QUARTERLY STATUS REPORT 30-SEP-93 30-SEP-93 0
ACO2 Decontamination Facilities
12602 FPM PA Decon Pad
07900 sitze, S. External Milestone REQUEST FOR KD-4 PA DECON PAD 22-FEB-93 13-JAN-93* O
12605 Decontamination Facllity
0180 Shemiken, A. External Milestone QUARTERLY OPERNTIONAL REPORT 22-JAN-93 22-JAN-93* O
0185 Shemiken, A. External Milestone QUARTERLY OPERATIONAL RIPORT 23-APR-93 23-APR-93 O
0190 Shemiken, A. External Milestone , QUARTERLY OPERATIONAL REPORT 23-JUL-93 23-JUL-93 O
0195 Shemiken, A. External Milestone =~ QUARTERLY OPERATIONAL REPORT 30-SEP-93 30-SEP-93 O
Number of Milestones origimally scheduled to complete in current accounting month 9
Number of Milestones originally scheduled to complete in current accounting month actually completed 4
Mumber of Milestones baselined pefore current month which were completed in the current month 6
Number of Milestones baselined before current month which are still not complete 3
Number of Milestones originmally ascheduled to complete in current fiscal year to date 78
Humber of Milestones originally scheduled to complete in current fiscal year to date actually completed 70

® Actual Finish



